
STADIUM TIMELINE – Past, Present & Future
January 14, 2007
Creswin Properties proposes new stadium to WFC Board
May 1, 2007 
 WFC Board selects Creswin proposal and authorizes due diligence
June 22, 2007
WFC Board signs Letter of Intent with Creswin to allow funding discussions with governments to proceed

October 11, 2007
Creswin holds public Fan Forum at MTS Centre 

January 5, 2008
Creswin unveils amateur sport ‘Bubble’ to convert stadium into year-round sport and recreation facility

June 27, 2008
Creswin releases waterfront stadium plan after discussions stall on constructing stadium at existing site at Polo Park

September 13, 2008
Creswin inks Letter of Intent with UM to construct stadium within sports precinct.  Announces significant increase in private sector investment
January 30, 2009
Community Interest Agreement signed

March 31, 2009
Key agreements signed by stakeholder groups

April 3, 2009
All parties announce signing of key agreements  


April 2009
Soft marketing and leasing of retail at Polo Park commences 
June 24, 2009
Public meeting with UM neighbourhood
Winter 2009

Discussions surrounding interim financing commence
January 2010
Schematic and final design process commences with new construction targeted to start in spring 2010

March 30, 2010
Interim financing memorandum of understanding signed by WFC, Province and City

March 31, 2010
Interim financing announced

April 2010
Execution of all outstanding subsidiary agreements expected 

April 28, 2010
City Council approval anticipated

May 2010
The Elms scheduled to debut at ICSC Las Vegas 2010

May 2010
Stadium construction scheduled to commence at new UM site
Fall 2011
Superstructure substantially complete 
Fall 2011
Following CFL season, demolition of existing stadium and construction of retail expected to commence
March 2012

Stadium construction substantially complete

May 2012

Stadium ready for CFL and Bison seasons
Spring 2013

First retail stores delivered
Fall 2013

First retail stores open to public

Fall 2014
Retail expected to achieve substantial completion


